
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/06/2003

ESTIMATE SUMMARY 09:43:49

CONTID: C12864         ESTIMATE NO: 0006 PROG 1999

PCN: 12864-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 76 YORK ST. TO US 6 PERCENT TIME:

PROJECT NO: IM 0761-179                   

I 76 YORK ST. TO US 6

NAME OF ROAD: I76

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/15/2003 DATE TIME STARTED 07/22/2002

10100 DALLAS STREET DATE LET 02/21/2002 DATE WORK BEGAN 07/22/2002

 DATE AWARDED 03/20/2002 DATE TIME STOPPED 01/15/2003

 DATE CONTRACT EXECUTED 04/04/2002 DATE ACCEPTED 01/15/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/22/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,598,380.90 PARTICIPATING $ $ 23,138.50

AWARD PROJECT AMT: 2,234,663.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -347.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.28

WORK DAYS

WORK DAYS

99.93%

1,128.00

23,138.50

23,138.50

22,791.42

$

$

$

$

1,597,252.90

0.00

1,597,252.90

0.00

1,597,252.90

-5,226.09

0.00

1,592,026.81

0.00

AMOUNT DUE 1,592,026.81 22,791.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,791.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 72

ORIG TIME ALLOW: 75
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB 0.000

0.000

202-00201  
 

0.000

LF  

1.30000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 25,037.000

0.000

202-00240  
 

25,037.000

SY  

2.20000 55,081.4025,037.000

0.00

0015 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

10.000

EACH

60.00000 60.001.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 642.000

0.000

202-01130  
 

642.000

LF  

2.40000 1,540.80642.000

0.00

0025 *CLEAN CULVERT 4.000

0.000

202-04002  
 

4.000

EACH

950.00000 3,800.004.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 230.000

0.000

203-00060  
 

230.000

CY  

15.50000 3,565.00230.000

0.00

0035 POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

200.00000 2,000.0010.000

0.00

0040 TOPSOIL 1,260.000

0.000

207-00205  
 

1,260.000

CY  

12.50000 15,750.001,260.000

0.00

0045 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

26.00000 0.000.000

0.00

0050 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.70000 0.000.000

0.00

0055 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

135.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

1,950.00000 0.000.000

0.00

0065 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

0.000

LF  

7.50000 0.000.000

0.00

0070 *SEEDING (NATIVE) 4.200

0.000

212-00006  
 

4.200

ACRE

850.00000 3,570.004.200

0.00

0075 *MULCHING (WEED FREE HAY) 4.200

0.000

213-00002  
 

4.200

ACRE

750.00000 3,150.004.200

0.00

0080 *MULCH TACKIFIER 630.000

0.000

213-00061  
 

630.000

LB  

3.00000 1,890.00630.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 18.250

0.000

403-00720  
 

18.250

TON 

90.00000 1,642.5018.250

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 16,261.320

0.000

403-33871  
 

16,261.320

TON 

42.00000 682,975.4416,261.320

0.00

0095 *HOT POURED JOINT AND CRACK SEALANT 14.250

0.000

408-01000  
 

14.250

TON 

3,000.00000 42,750.0014.250

0.00

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 5,129.000

0.000

411-10255  
 

5,129.000

GAL 

0.60000 3,077.405,129.000

0.00

0105 GEOTEXTILE (PAVING) 54,746.000

0.000

420-00500  
 

54,746.000

SY  

0.90000 49,271.4054,746.000

0.00

0110 *DRILLED CAISSON (48 INCH) 20.000

0.000

503-00048  
 

20.000

LF  

270.00000 5,400.0020.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIPRAP (6 INCH) 5.000

0.000

506-00206  
 

5.000

CY  

78.00000 390.005.000

0.00

0120 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.230

0.000

507-00400  
 

10.230

TON 

120.00000 1,227.6010.230

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 551.000

0.000

606-00301  
 

551.000

LF  

12.00000 6,612.00551.000

0.00

0130 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0135 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

4.00000 0.000.000

0.00

0140 CURB TYPE 6 (SECTION M) 4,792.000

0.000

609-60011  
 

4,792.000

LF  

4.50000 21,564.004,792.000

0.00

0145 *2 INCH ELECTRICAL CONDUIT 1,352.000

0.000

613-00200  
 

1,352.000

LF  

8.60000 11,627.201,352.000

0.00

0150 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 14.000

0.000

613-01200  
 

14.000

LF  

8.50000 119.0014.000

0.00

0155 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0160 *LIGHT STANDARD ALUMINUM (40 FOOT) 3.000

0.000

613-30400  
 

3.000

EACH

1,700.00000 5,100.003.000

0.00

0165 *CONCRETE FOUNDATION PAD 3.000

0.000

613-40000  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

0.000

613-70400  
 

3.000

EACH

410.00000 1,230.003.000

0.00

0175 *SIGN PANEL (CLASS I) 26.000

0.000

614-00011  
 

26.000

SF  

27.00000 702.0026.000

0.00

0180 *SIGN PANEL (CLASS II) 72.390

0.000

614-00012  
 

72.390

SF  

21.00000 1,520.1972.390

0.00

0185 *SIGN PANEL (CLASS III) 280.000

0.000

614-00013  
 

280.000

SF  

21.00000 5,880.00280.000

0.00

0190 *STEEL SIGN POST (U-2) 36.000

0.000

614-00200  
 

36.000

LF  

14.00000 504.0036.000

0.00

0195 *STEEL SIGN POST (W 10X22) 46.000

0.000

614-01022  
 

46.000

LF  

31.00000 1,426.0046.000

0.00

0200 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 39.000

0.000

614-01552  
 

39.000

LF  

36.00000 1,404.0039.000

0.00

0205 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 13.000

0.000

614-01582  
 

13.000

LF  

51.00000 663.0013.000

0.00

0210 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

670.00000 1,340.002.000

0.00

0215 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 1.000

0.000

614-60250  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0220 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

3.10000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PIEZO ELECTRIC TUBE, CLASS 2 (INSTALL ONLY) 0.000

0.000

614-73010  
 

0.000

EACH

450.00000 0.000.000

0.00

0230 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0235 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0240 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0245 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

4,100.00000 0.000.000

0.00

0250 *THERMOPLASTIC PAVEMENT MARKING 16,362.000

0.000

627-00002  
 

16,362.000

SF  

1.50000 24,543.0016,362.000

0.00

0255 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 430.000

0.000

627-00012  
 

430.000

GAL 

50.00000 21,500.00430.000

0.00

0260 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,713.000

0.000

627-01000  
 

1,713.000

SF  

9.00000 15,417.001,713.000

0.00

0265 FLAGGING 1,263.500

8.500

630-00000  
 

1,272.000

HOUR

29.00000 36,888.001,272.000

246.50

0270 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

55.00000 0.000.000

0.00

0275 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

4,000.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 TRAFFIC CONTROL INSPECTION 47.000

0.000

630-00007  
 

47.000

DAY 

140.00000 6,580.0047.000

0.00

0285 TRAFFIC CONTROL MANAGEMENT 44.000

2.000

630-00012  
 

46.000

DAY 

460.00000 21,160.0046.000

920.00

0290 FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0295 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

1.000

EACH

330.00000 330.001.000

0.00

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000

0.000

630-80341  
 

24.000

EACH

100.00000 2,400.0024.000

0.00

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000

0.000

630-80342  
 

29.000

EACH

200.00000 5,800.0029.000

0.00

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

0.000

630-80343  
 

10.000

EACH

230.00000 2,300.0010.000

0.00

0315 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 194.000

0.000

630-80344  
 

194.000

SF  

23.00000 4,462.00194.000

0.00

0320 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

2,900.00000 11,600.004.000

0.00

0325 DRUM CHANNELIZING DEVICE 5.000

0.000

630-80360  
 

5.000

EACH

80.00000 400.005.000

0.00

0330 TRAFFIC CONE 300.000

0.000

630-80380  
 

300.000

EACH

16.00000 4,800.00300.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80520  
 

1.000

DAY 

370.00000 370.001.000

0.00

0340 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0350 F/A OJT PILOT 0.000

0.000

700-70022  
 

588.000

F A 

1.00000 0.000.000

0.00

0355 F/A QUALITY INCENTIVE PAYMENT -7,832.500

0.000

700-70025  
 

-7,832.500

F A 

1.00000 -7,832.50-7,832.500

0.00

0360 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A ROADWAY SMOOTHNESS 1,550.670

0.000

700-70035  
 

1,550.670

F A 

1.00000 1,550.671,550.670

0.00

0370 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A OBTAIN POWER FROM EXCEL ENERGY 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A COST PLUS TIME BIDDING INCENTIVE 0.000

20,000.000

700-70034  
 

20,000.000

F A 

1.00000 20,000.0020,000.000

20,000.00

0740 HBP (GR S) (100) (PG 64-22) MCR 101-1 61.760

68.740

403-33841  
 

130.500

TON 

42.00000 5,481.00130.500

2,887.08
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 ADDED ITEM (EACH)/ OVERWEIGHT TRUCKS (105.13 - LOAD 
RESTRICTIONS)

-11.000

0.000

900-00007  
 

-11.000

EACH

20.00000 -220.00-11.000

0.00

0750 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION  MCR 
101-2

1.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 1,650.001.000

0.00

0755 PORT MESG PANEL MCR 101-3 2.000

0.000

630-80355  
 

2.000

EACH

9,000.00000 18,000.002.000

0.00

0760 REM END ANCHORAGE MCR 101-4 2.000

0.000

202-01300  
 

2.000

EACH

230.00000 460.002.000

0.00

0765 END ANCHOR TY 3D MCR 101-5 1.000

0.000

606-01340  
 

1.000

EACH

805.00000 805.001.000

0.00

0770 DELIN (TY I) 0.000

67.000

612-00001  
 

67.000

EACH

16.00000 1,072.0067.000

1,072.00

CAT 1,251,349.1025,125.581,252,477.10CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. E-17-GL 

0390 *REMOVAL OF ASPHALT MAT (PLANING) 685.000

0.000

202-00240  
 

685.000

SY  

2.20000 1,507.00685.000

0.00

0395 *REMOVAL OF BRIDGE RAILING 711.000

0.000

202-00425  
 

711.000

LF  

7.00000 4,977.00711.000

0.00

0400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0405 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-GL 

0410 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0415 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 295.000

0.000

403-33871  
 

295.000

TON 

42.00000 12,390.00295.000

0.00

0420 GEOTEXTILE (PAVING) 1,368.000

0.000

420-00500  
 

1,368.000

SY  

0.90000 1,231.201,368.000

0.00

0425 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

16.00000 0.000.000

0.00

0430 CONCRETE (PATCHING) 100.000

0.000

601-06150  
 

100.000

SF  

35.00000 3,500.00100.000

0.00

0435 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

560.00000 560.001.000

0.00

0440 *BRIDGE RAIL TYPE 10R 714.000

0.000

606-11010  
 

714.000

LF  

55.00000 39,270.00714.000

0.00

CAT 63,435.200.0063,435.20CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. E-17-GM 

0445 *REMOVAL OF ASPHALT MAT (PLANING) 1,732.000

0.000

202-00240  
 

1,732.000

SY  

2.20000 3,810.401,732.000

0.00

0450 *REMOVAL OF BRIDGE RAILING 711.000

0.000

202-00425  
 

711.000

LF  

7.00000 4,977.00711.000

0.00

0455 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. E-17-GM 

0460 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0465 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 295.000

0.000

403-33871  
 

295.000

TON 

42.00000 12,390.00295.000

0.00

0470 GEOTEXTILE (PAVING) 1,732.000

0.000

420-00500  
 

1,732.000

SY  

0.90000 1,558.801,732.000

0.00

0475 *SAWING AND SEALING BRIDGE JOINT 724.000

0.000

518-03000  
 

724.000

LF  

16.00000 11,584.00724.000

0.00

0480 CONCRETE (PATCHING) 33.000

0.000

601-06150  
 

33.000

SF  

35.00000 1,155.0033.000

0.00

0485 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

560.00000 0.000.000

0.00

0490 *BRIDGE RAIL TYPE 10R 714.000

0.000

606-11010  
 

714.000

LF  

55.00000 39,270.00714.000

0.00

CAT 74,745.200.0074,745.20CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. E-17-DM 

0495 *REMOVAL OF ASPHALT MAT (PLANING) 360.000

0.000

202-00240  
 

360.000

SY  

2.20000 792.00360.000

0.00

0500 *REMOVAL OF BRIDGE RAILING 308.000

0.000

202-00425  
 

308.000

LF  

7.00000 2,156.00308.000

0.00

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00



CONTID: C12864         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. E-17-DM 

0510 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0515 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0520 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 155.000

0.000

403-33871  
 

155.000

TON 

42.00000 6,510.00155.000

0.00

0525 GEOTEXTILE (PAVING) 718.000

0.000

420-00500  
 

718.000

SY  

0.90000 646.20718.000

0.00

0530 *BRIDGE EXPANSION DEVICE (0-2 INCH) 36.000

0.000

518-01002  
 

36.000

LF  

160.00000 5,760.0036.000

0.00

0535 CONCRETE (PATCHING) 17.000

0.000

601-06150  
 

17.000

SF  

35.00000 595.0017.000

0.00

0540 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

560.00000 560.001.000

0.00

0545 *BRIDGE RAIL TYPE 10R 312.000

0.000

606-11010  
 

312.000

LF  

55.00000 17,160.00312.000

0.00

CAT 34,179.200.0034,179.20CURRENT AMT0302 $ $ $

CAT NO0303 STR. NO. E-17-DN 

0550 *REMOVAL OF ASPHALT MAT (PLANING) 718.000

0.000

202-00240  
 

718.000

SY  

2.20000 1,579.60718.000

0.00

0555 *REMOVAL OF BRIDGE RAILING 308.000

0.000

202-00425  
 

308.000

LF  

7.00000 2,156.00308.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. E-17-DN 

0560 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0565 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0570 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0575 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 155.000

0.000

403-33871  
 

155.000

TON 

42.00000 6,510.00155.000

0.00

0580 GEOTEXTILE (PAVING) 718.000

0.000

420-00500  
 

718.000

SY  

0.90000 646.20718.000

0.00

0585 *BRIDGE EXPANSION DEVICE (0-2 INCH) 36.000

0.000

518-01002  
 

36.000

LF  

160.00000 5,760.0036.000

0.00

0590 CONCRETE (PATCHING) 53.000

0.000

601-06150  
 

53.000

SF  

35.00000 1,855.0053.000

0.00

0595 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

560.00000 560.001.000

0.00

0600 *BRIDGE RAIL TYPE 10R 312.000

0.000

606-11010  
 

312.000

LF  

55.00000 17,160.00312.000

0.00

CAT 36,226.800.0036,226.80CURRENT AMT0303 $ $ $

CAT NO0304 STR. NO. E-17-HL 

0605 *REMOVAL OF ASPHALT MAT (PLANING) 962.000

0.000

202-00240  
 

962.000

SY  

2.20000 2,116.40962.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0304 STR. NO. E-17-HL 

0610 *REMOVAL OF BRIDGE RAILING 519.000

0.000

202-00425  
 

519.000

LF  

7.00000 3,633.00519.000

0.00

0615 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0620 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0625 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0630 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 306.740

-68.740

403-33871  
 

238.000

TON 

42.00000 9,996.00238.000

-2,887.08

0635 GEOTEXTILE (PAVING) 1,104.000

0.000

420-00500  
 

1,104.000

SY  

0.90000 993.601,104.000

0.00

0640 *BRIDGE DRAIN 2.000

0.000

513-00600  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0645 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

16.00000 0.000.000

0.00

0650 CONCRETE (PATCHING) 33.000

0.000

601-06150  
 

33.000

SF  

35.00000 1,155.0033.000

0.00

0655 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

560.00000 560.001.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0304 STR. NO. E-17-HL 

0660 *BRIDGE RAIL TYPE 10R 521.000

0.000

606-11010  
 

521.000

LF  

55.00000 28,655.00521.000

0.00

CAT 51,109.00-2,887.0851,109.00CURRENT AMT0304 $ $ $

CAT NO0305 STR. NO. E-17-HN 

0665 *REMOVAL OF ASPHALT MAT (PLANING) 1,104.000

0.000

202-00240  
 

1,104.000

SY  

2.20000 2,428.801,104.000

0.00

0670 *REMOVAL OF BRIDGE RAILING 519.000

0.000

202-00425  
 

519.000

LF  

7.00000 3,633.00519.000

0.00

0675 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0680 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0685 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0690 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 238.000

0.000

403-33871  
 

238.000

TON 

42.00000 9,996.00238.000

0.00

0695 GEOTEXTILE (PAVING) 1,104.000

0.000

420-00500  
 

1,104.000

SY  

0.90000 993.601,104.000

0.00

0700 *BRIDGE DRAIN 2.000

0.000

513-00600  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0705 *SAWING AND SEALING BRIDGE JOINT 102.000

0.000

518-03000  
 

102.000

LF  

16.00000 1,632.00102.000

0.00



CONTID: C12864         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12864-BID    ESTIMATE RUN 02/06/2003

PROJECT: IM 0761-179                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0305 STR. NO. E-17-HN 

0710 CONCRETE (PATCHING) 66.000

0.000

601-06150  
 

66.000

SF  

35.00000 2,310.0066.000

0.00

0715 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

560.00000 560.001.000

0.00

0720 *BRIDGE RAIL TYPE 10R 521.000

0.000

606-11010  
 

521.000

LF  

55.00000 28,655.00521.000

0.00

CAT 54,208.400.0054,208.40CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0725 FIELD OFFICE (CLASS 2) 0.950

0.050

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

900.00

0730 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0735 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

1,200.00000 0.000.000

0.00

CAT 32,000.00900.0032,000.00CURRENT AMT0400 $ $ $

$ 1,597,252.9023,138.50$1,598,380.90$CURRENT AMTPROJECT TOTAL


